RRC Contract: 455-20-1036A-01 RFQ No.: 455-20-1036 Statewide Site Remediation and Related Services

AMENDMENT NO. 1 CONTRACT NO. 455-20-1036A FOR STATEWIDE SITE REMEDIATION AND RELATED SERVICES BETWEEN

THE RAILROAD COMMISSION OF TEXAS AND ETECH ENVIRONMENTAL & SAFETY SOLUTIONS, INC.

THIS AMENDMENT NO. 1 to Contract No. 455-20-1036A ("Contract") is entered into by and between the State of Texas, acting through the Railroad Commission of Texas ("RRC"), located at 1701 N. Congress Ave., Austin, Texas and ETECH Environmental & Safety Solutions, Inc. ("Contractor"), located at 13000 W County Road 100 Odessa, Texas 79765 (individually, "Party"; collectively, "Parties").

WHEREAS, SECTION 7.06. of the Contract provides the Parties may amend the Contract through written agreement; and

WHEREAS, the Parties desire to further amend the Contract terms to their mutual benefit to reflect changed circumstances.

NOW, THEREFORE, the Parties agree to amend the Contract as follows:

I. **SECTION 2.01. CONTRACT AWARD**., subparagraph (a.) is deleted in its entirety and replaced with the following:

"This Contract shall be effective as of the last Party's signature to the original Contract and shall continue through August 31, 2022 (the initial term of the Contract plus the exercised optional renewal term one of three; collectively, "Contract Term") unless terminated earlier as provided in RFQ No. 455-20-1036 Part III and/or section **2.02 TERMINATION.**, set forth below.

This Contract may be extended only through written amendment to the Contract, fully executed prior to the expiration of the Contract Term in effect prior to execution of the applicable Amendment to the Contract.

RRC reserves the right to renew the Contract for two (2) additional, one-year renewal terms remaining of the original three (3) one-year renewal terms."

II. **SECTION 3.01. CONTRACT LIMIT AND FEES AND EXPENSES.**, is deleted in its entirety and replaced with the following:

"CONTRACT LIMIT, FEES AND EXPENSES. The total amount of fees to be paid by RRC to Contractor under the Contract through the Contract Term shall not ONE MILLION SEVEN HUNDRED NINETY THOUSAND DOLLARS AND ZERO CENTS (\$1,790,000.00), the total of which includes the current NTE amount of ONE MILLION FIVE HUNDRED THOUSAND DOLLARS AND ZERO CENTS (\$1,500,000.00), as approved by RRC Commissioners on September 1, 2020, plus the addition of TWO HUNDRED NINETY THOUSAND DOLLARS AND ZERO CENTS (\$290,000.00), as approved by the Executive Director effective as of the date executed by the parties in Amendment No.1."

Except as expressly amended above, all provisions of the Contract, as amended, remain in full force and effect. In the event of a conflict among provisions of the Contract, the order of precedence shall be: this Amendment No. 1; and then the original Contract in accordance with section **1.03. ORDER OF PRECEDENCE.**, therein.

IN WITNESS WHEREOF, the Parties hereto have made and executed this Amendment No. 1 to the Contract to be effective as of the date of the last Party's signature hereto. By signatures below, each signatory represents and warrants that they have the authority to amend the Contract on behalf of the respective Party.

RRC Contract: 455-20-1036A-01 RFQ No.: 455-20-1036 Site Remediation Services

RAILROAD COMMISSION OF TEXAS	ETECH ENVIRONMENTAL & SAFETY
DocuSigned by:	SOLUTADOS, INC.
Wei Wang	Tim McMinn
Wei Wang	Tim McMinn,
Executive Director	Vice President
Date of Execution: 8/30/2021	Date of Execution 8/30/2021
RRC use only by Ow this line.	
Div. Director	
CM COG NO	
Produrement and Contract Director: 10	