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AMENDMENT NO. # 2 

CONTRACT NO. 455-21-1011A FOR 

Salesforce Implementation Support Services 

BETWEEN 

THE RAILROAD COMMISSION OF TEXAS AND 

CGI TECHNOLOGIES AND SOLUTIONS, INC. 
 
 

THIS AMENDMENT NO. 2 to Contract No. 455-21-1011A (“Contract”) is entered into by and between 

the State of Texas, acting through the Railroad Commission of Texas (“RRC”), located at 1701 N. Congress Ave., 

Austin, Texas and CGI Technologies and Solutions, Inc. (CGI), located at 2500 Bee Caves Road, Building Three, 

Suite 100, Austin, Texas 78746 (individually, “Party”; collectively, “Parties”). 
 

WHEREAS, SECTION 8.6. of the Contract provides the Parties may amend the Contract through 

written agreement; and 
 

WHEREAS, on April 26, 2023, the Parties executed Amendment No. 1 to the Contract to modify 

section 3.1 CONTRACT LIMIT, FEES AND EXPENSES. changing the not-to-exceed amount of the Contract 

from SIX MILLION FIVE HUNDRED THOUSAND DOLLARS AND ZERO CENTS ($6,500,000.00) to 

SEVEN MILLION ONE HUNDRED THOUSAND DOLLARS AND ZERO CENTS ($7,100,000.00), as 

approved by the Executive Director on April 26, 2023. 
 

WHEREAS, the Parties desire to further amend the Contract terms to their mutual benefit to reflect 

changed circumstances. 
 

NOW, THEREFORE, the Parties agree to amend the Contract as follows: 
 

I. SECTION 2.1 CONTRACT AWARD., subparagraph (a.) is deleted in its entirety and replaced with the 

following. 
 

“This Contract is effective May 24, 2022, through August 31, 2024 (reflecting the original term of the contract 

plus the exercised optional renewal term one of three; collectively, “Contract Term”) unless terminated earlier as 

provided in SOW 455-21-1011 Part 4 and/or section 2.2 TERMINATION., set forth below. 
 

This Contract may be extended only through written amendment to the Contract, fully executed prior to the 

expiration of the Contract Term in effect prior to execution of the applicable Amendment to the Contract. 
 

RRC reserves the right to renew the Contract for two (2) additional, one-year renewal terms remaining of the 

original three (3) one-year renewal terms.” 
 

II. 3.1. CONTRACT LIMIT AND FEES AND EXPENSES., is deleted in its entirety and replaced with the 

following: 

 

“CONTRACT LIMIT, FEES AND EXPENSES. The total amount of fees to be paid by RRC to Contractor 
under the Contract through the Contract Term shall not exceed TWELVE MILLION EIGHT HUNDRED 

TWENTY-THREE THOUSAND SEVENTY-TWO DOLLARS AND ZERO CENTS ($12,823,072.00), the 

total of which includes the current NTE amount of SEVEN MILLION ONE HUNDRED THOUSAND 

DOLLARS AND ZERO CENTS ($7,100,000.00), plus the addition of FIVE MILLION SEVEN HUNDRED 

TWENTY-THREE THOUSAND, SEVENTY-TWO DOLLARS AND ZERO CENTS ($5,723,072.00). 
 

Except as expressly amended above, all provisions of the Contract, as amended, remain in full force and effect. In 

the event of a conflict among provisions of the Contract, the order of precedence shall be: this Amendment No. 2; 

then Amendment No. 1; and then the original Contract in accordance with section 1.3. ORDER OF 

PRECEDENCE., therein. 
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IN WITNESS WHEREOF, the Parties hereto have affixed their signatures to this Amendment No.2 to 

the Contract. Notwithstanding anything herein to the contrary, this Amendment shall take effect no earlier 

than August 22, 2023, the date of the next open meeting of the Railroad Commission of Texas. In anticipation 

that this Amendment is likely to be approved by RRC’s governing body at the next open meeting, RRC’s 

authorized representative may elect for convenience and to expedite the execution of this Amendment to sign on 

the line below prior to said date. If RRC’s authorized representative below elects to sign this Amendment prior 

to the date of the next open meeting, RRC’s representative certifies that his or her authority to enter into this 

Amendment is expressly contingent on approval of this Amendment by the Commission at the next open 

meeting. If the Commission approves this Amendment, signature authority for RRC is effective on the date of 

August 22, 2023 or the date that RRC’s representative signs below, whichever occurs last. The Parties agree 

that execution of this Amendment is contingent on Commission approval. If the Commission does not approve 

this Amendment at the next open meeting, this Amendment shall not take effect. Otherwise, by the signatures 

below, each signatory represents and warrants that they have the authority as of the date of their respective 

signature to enter into this Amendment on behalf of the respective Parties. 
 

 
RAILROAD COMMISSION OF TEXAS 

 
CGI TECHNOLOGIES AND SOLUTIONS. 

INC. 
 

  
 

Wei Wang Executive Director 

Date of Execution:  

Printed Name:  

Title:  

Date of Execution: 

  
 

RRC use only below this line. 

Division Director:  Date:  

Assistant Executive Director:  Date:  

Director of Operations:  Date:  

Office of General Counsel  Date:  
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Vice President, Consulting Services

Jaclyn Beerens
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